
Estate of Chemetco, Inc. 
 3754 Chemetco Lane ● Hartford, IL 62048  

Office: (618) 254-4381 ●Fax: (618) 254-0138 
www.chemetcoestate.com 

October 18, 2011 
 
 
Erin Rednour      James L. Morgan 
State Project Coordinator    Assistant Attorney General 
Illinois EPA RPMS/BOL    Environmental Bureau 
1021 North Grand Avenue East   500 Second Street 
Springfield, IL 62794-9276    Springfield, IL 62706 
 
 
Re: Monthly Status Report (October, 2011) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  
00-cv-670-DRH (consolidated)) 

 
Dear Mrs. Rednour and Mr. Morgan: 
 
As requested in the joint motion to extend the Interim Order, this letter documents the progress 
by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the months of September under the 
approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup 
Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order. 
 
Demolition Work Plan 
 
Demolition of the Foundry building continues, the following materials were generated and sold 
for recycling during the month of September. 

• 41 containers of scrap metal (~453 tons) from the demolition of the foundry building 
were loaded and shipped to Grossman Steel. 

• 1 container of Stainless Steel (~19 tons) from the AAF area was loaded and shipped to 
Hi-lite international. 

 
Scrap Metal Work Plan 
 
The Estate of Chemetco gathered miscellaneous metal pieces of equipment that could be 
used for recycling.  The following material was generated during the month of September. 
 
• 3 containers of scrap metal (~53 tons) not associated with the demolition work were 

loaded and shipped to Alton Metals. 
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Scheduled Action Items for Next Month 
 
Demolition Work Plan Activities. 
AIS will continue demolition of the Foundry Building and begin demolition of the Bag house 
unit.  Both activities will generate additional scrap metal.  AIS expect to continue cutting and 
preparing the scrap metal and sold for recycling.  Demolition activities are estimated to be 
approximately 60-70 % complete. 
 
Other Work Plan Activities 
 
Scrubber Sludge  
The Estate and Paradigm continue negotiations with interested buyers for the Scrubber Sludge 
and Scrubber Sludge mixed with fines.  No shipments of Scrubber Sludge and Scrubber Sludge 
mixed with fines were made in September.  The Estate and Paradigm are tentatively expecting to 
begin loading the material during the month of October. 
 
Copper Furnace Cleanup Solids 
The Estate plans to collect an Assay sample from accumulated Copper Furnace Cleanup Solids 
(CFCS) that is currently located in the northwest corner area of the Foundry Building.  The assay 
analytical sample results will be used to sell the material to interested buyers.  The Estate has 
sold CFCS in the past to Aurubis, and/or will be probably sold to China. 
 
Scrap Metals 
The Estate does not anticipate selling additional scrap metal not associated with demolition 
activities during the upcoming month.  The Estate estimates that approximately 70-80% of scrap 
metal has been sold for recycling. 
 
The next monthly progress report is due by the 10th of November. 
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It should also be noted that as required by paragraph 34 of Section X. REPORTING 
REQUIREMENTS of the Interim Order, a quarterly progress report is also being submitted to 
IEPA and USEPA.  If you have any questions, please do not hesitate to contact me at my office, 
618/254-4381 x372 or by cell phone at 314-348-8211. 
 
Sincerely 
ESTATE OF CHEMETCO, INC. 
 

 
 
Jorge Y. Garcia PG 
EH&S Manager 
 
CC: Michelle Kerr, USEPA Region 5 Superfund 
 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     
Elliott Stegin, IAD/Paradigm 
Penni Livingston, Livingston Law Firm 
 

 


